Project Factsheet for:
Acquisition of Property for Dredged Material Management Plans (DMMPs)
lllinois Waterway Miles 80.0 - 327.0

Date Last Updated: 08/28/2008 08:30

State(s): IL

Congressional District(s): IL-11, IL-17, IL-18, IL-3

Project Location Information

Location: Illinois Waterway Miles 80.0 - 327.0
River Basin(s): lllinois

Status
Plan Approx. no. # of Status Congressional

of acres owners District
Brandon Road 2.2 permit 1 Implemented Weller (11th)
Lower, RM
285.2-285.8
Dresden Island, [5.0 fee title |1 Implemented?; site 15 |Weller (11th)
RM 270.8-272.0 |1.5 easement |1 condemnation litigation

continuing
Grist Island, RM  |68.6 1 Re-evaluation of Weller (11th)
258.6-259.3 easement alternative sites pending
Bulls Island, RM |11.8 fee title |2 total Implemented Weller (11th)
240.5-241.5 2.3 easement
LaSalle Reach, |51.55 fee title |2 Preparation of Weller (11th)
RM 225.4-225.7 pre-acquisition
documents pending

Spring Valley To be To be Evaulation of alternative |Hare (17th);
Reach, RM determined  |determined [sites underway LaHood (18th)
214.5-221 1
Senachwine To be To be Draft Report and EA LaHood (18th)
Creek, RM determined |determined |preparation scheduled
180.8-181.9 for FY10
Kickapoo Creek |To be To be Draft Report and EA LaHood (18th)
Reach, RM determined |determined |preparation on hold;
157.9-163.0 scheduled for reinitiation

in FY10




LaMarsh Creek/ |23.81 fee title |1 Implemented. LaHood (18th)
Pekin Bend, RM |13.6 2
147.8-153.0 easement
Mackinaw River/ |115.0 fee title |8 total Implemented; site is LaHood (18th)
Kingston Mines, [91.1 reaching capacity
RM 145.0-148.0 |easement
Lancaster To be To be To be Incorporated in LaHood (18th)
Landing, RM determined  |determined |Channel Maintenance
-145.0 Pool Plan
Copperas Creek/ 148.4 fee title |4 total Implemented Hare (17th);
Senate Island, 99.4 LaHood (18th)
RM 132.0-137.5 |easement
Quiver Island, RM |37.0 fee title Report and EA to be Hare (17th);
120.0-123.0 completed in LaHood (18th)
13.1 2 FY08: pro- it
casement . pre-acquisition
documents and
acquisition scheduled to
be completed in FY09
Grand Island 57.1 fee title |6 Site 2 acquired in FY06; [Hare (17th);
Reach, RM 67.69 5 post-acqusition LaHood (18th)
108.1-117.2 easement documentation to be
completed in FY09
Beardstown, RM [43.47 fee title |2 Implemented LaHood (18th)
86.2-89.5 43.94 2
easement

1 Received possession of the property through condemnation; litigation continuing

Description

The Federal government owns minimal land along the lllinois River. Therefore the acquisition (fee title or long term
easement) of property for the placement of channel maintenance dredged material is required.

Summarized Financial Data
Program funding has been severely constrained relative to expressed need for the past several fiscal years. FY08
ILWW Dredged Material Management Program funding allocation is $700,000. DMMP budget constraints, rapidly

escalating land values for preferred placement sites, and other factors (e.g. difficulties in completing appraisals and
title evidences, seller willingness, seller requirements) are impacting acquisition schedules.

Major Work Item (This Fiscal Year)

FY 2008: The ILWW DMMP real estate acquisition actions scheduled for FY08 are:



o Resolve Dresden (Site 15) condemnation litigation
o Acquire Pekin LaMarsh (Site 2)

Major Work Item (Next Fiscal Year)

FY 2009: The DMMP real estate acquisition actions scheduled for FY09 are:

o Acquire LaSalle (Site 17EL)
o Acquire Quiver Island (Site 1)

Authority

OM - Operations and Maintenance -- 1930 and 1935 River and Harbors Acts

Additional Information

The District requires additional authority to enter into agreements with levee and drainage districts for the placement of
dredged material. This authority is currently being pursued through Mississippi Valley Division.

Project Manager Information

Name: Jerry Skalak, Rock Island District DMMP Program Manager
Phone: (309) 794-5605
E-mail: jerry.a.skalak@usace.army.mil
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